

Date	Activity
July/August 2018	Define Scope of Contents, Layout, develop areas ready to draft
August 2018	Produce summary of Consultation findings for Public Circulation indicating contents of Plan. (no policies yet)
August 2018	Produce Summary Timeline for publication
August /Nov 2018	<p>Complete Evidence Gathering (specialist exercises not public consultation). fFrom the following;</p> <ul style="list-style-type: none"> • Design Codes • Housing Needs Assessment • Strategic Environment Assessment (if sites proposed) • Landscape and visual Impact Statement • Heritage/Conservation Impact Statement <p>Continue work on Environmental, Historic Landscape and Conservation elements of Plan Draft as much of the Plan as possible, Objectives, Visions, Statements, etc.</p>
	Provide focus for Building Policies based on H.N.A, Impact statements Design codes, Public feeling etc.
Dec/Feb 18/19	Produce/complete the Draft Plan
Feb/March 2019	Plan lay out and formatting
	In-house Health Check ?
March 2019	Print Draft copy? If necessary.
	Pre-submission Consultation...followed by amendments as necessary
	Public event for final discussion?
	Repeat Health Check if any significant changes?
April 2019	Submission of Plan to BCKLWN
	Amend plan as necessary.
	Resubmit Plan/amended elements
	Printing of Public copy for referendum Public circulation of Plan
May 2019	Referendum
	In Power/Adopted. Ongoing Implementation