

Simplified Ongoing Timeline and costings. Neighbourhood Plan. Castle Acre

	Date	Activity	Detail
		One Mailshot purpose to be decided	
Done	July/August 2018	Define Scope of Contents, Layout, develop areas ready to draft	In House, NPSG
Done	August 2018	Produce summary of Consultation findings for Public Circulation indicating contents of Plan. (no policies yet)	In House. NPSG Information posted on Website and NAR Valley News
Done	August 2018	Produce Summary Timeline for publication	
In hand	August /Nov 2018	<p>Complete Evidence Gathering (specialist exercises not public consultation). fFrom the following;</p> <ul style="list-style-type: none"> • Design Codes • Housing Needs Assessment • Strategic Environment Assessment (if sites proposed) • Landscape and visual Impact Statement • Heritage/Conservation Impact Statement <p>Continue work on Environmental, Historic Landscape and Conservation elements of Plan Draft as much of the Plan as possible, Objectives, Visions, Statements, etc.</p>	<p>Involvement of professional will involve costs. Some elements in house so no cost</p> <p>Engage consultants where necessary.</p>
		Provide focus for Building Policies based on H.N.A, Impact statements Design codes, Public feeling etc.	2 weeks
In hand	Dec/Feb 18/19	Produce/complete the Draft Plan	2 Weeks
	Feb/March 2019	Plan lay out and formatting	2 weeks L.R
		In-house Health Check	
	April 2019	Print Draft copy? If necessary.	Electronic at this stage
Reg 14		Pre-submission Consultation...followed by amendments as necessary	6 Weeks. amended 2nd Print
		Public event for final discussion?	Cost includes flier, delivery & hall Hire
	Mid-May	Repeat Health Check if any significant changes?	
Reg 16	Mid-May 2019	Submission of Plan to BCKLWN	
		Consultation	6 weeks
		Resubmit Plan/amended elements	
		Examiner scouting	6 weeks
	July/August 2019	Referendum	6 weeks
	August/ September 2019	In Power/Adopted. Ongoing Implementation	